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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 292 Date: 21-Mar-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 925

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly Cloudy

Temperature 7 AM 12 PM 4PM48 - 55 60 - 63

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 21, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 106, PWS #107 and PWS # 108:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END
TIME
PWS # 106 6:16P.M. Yesterday 9:09A.M.-9:17A.M. 9:30A.M.-9:46A.M.
10:37A.M.
PWS # 107 11:40A.M. 0:59P.M.-1:08P.M. 01:25P.M.-01:37P.M.
2:25P.M.
PWS # 108 3:30P.M.
5:35P.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

NOTE: As a result of the tower work, a delay happened in hauling PWS # 106.

•FLOATING PWS # 106, PWS # 107 and PWS #108:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 106 10:38A.M.-10:51A.M. 10:38A.M.-10:49A.M 10:51A.M. 11:12A.M.
PWS # 107 In the afternoon In the afternoon In the afternoon In the afternoon
PWS # 108 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

Note: Because of the work at the tower saddle, floating Strand # 106 was delayed.
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•FORMING PWS # 106 and PWS # 107:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 106 11:05A.M.-11:39A.M. 11:38A.M.-12:00A.M 11:43A.M.-01:01P.M.
PWS # 107 In the afternoon In the afternoon In the afternoon

•INSTALING PWS #105, PWS #106 and PWS #107:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 105 YESTERDAY YESTERDAY 7:00A.M.-8:01A.M.
PWS # 106 11:40A.M.-12:00A.M. 0:40P.M.-2:00P.M. 1:02P.M.-1:46P.M.
PWS # 107 In the afternoon In the afternoon In the afternoon

•PWS # 105, PWS # 106, P and PWS # 107 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 105 7:00A.M. 7:30A.M.-
7:55A.M.
PWS # 106 0:35P.M. 0:50P.M.-
1:20P.M.
PWS # 107 In the afternoon In the
afternoon
SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

•NOTE-1: Both PWS # 104 and PWS # 105 which were installed yesterday at the late working hours were
checked for quality of installation; both have disorganized wires at the top 6 feet. The matter was
discussed with Mr. Levi Gatsos, despite the efforts for correction no success was achieved. Practically for
PWS # 105 a cross wire exists. Some pictures of both strands are attached.
•NOTE-2: The 10th row of the S.D.S divider plates were transferred from the W2 deck and installed in
position. The plates of the 11th row of the S.D.S. were transferred on the scaffolding to be installed later.
•NOTE-3: PWS # 106 had 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
•NOTE-4: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.
•NOTE-4: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Lonny Candelaria
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.
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-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
-Tony Miranda

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Pablo Ramirez
-Jonathon Biskner
-Eduardo Jimenez Padilla
-Kevin Alger (1 hour)

Equipment:
-Crane Grove (ABF 002363, only 1 hour)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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